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RE: June 2012 Monthly Progress Report 
Manitowoc Former M G P , Manitowoc, Wisconsin 
Wisconsin Public Service Corporation 

CERCLA Docket No. V-W-06-C-847 
Site Spill ID - B5BW 
CERCLIS ID - WIN000509949 

Dear Ms. Gielniewski: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured 
Gas Plant (MGP) Site. 

1) Progress Made During the Past Month 

• Performed groundwater treatment system operation, maintenance and monitoring and collected a 
sample between the carbon units on June 27, 2012. 

• Received U S E P A approval the Step II Sediment Work Plan (Revision 2) on June 6, 2012. 

• Received U S E P A comments on Technical Memorandum No. 3 (Revision 2). Discussed comments with 
U S E P A on June 21, 2012 and determined that the comments were minor and that a letter response 
would be sufficient to finalize the document for approval. Issued IBS response to comments on July 11, 
2012. 

2) Analytical and Other Testing Results Received 

• None. 

3) Projected Work Next Month 

IBS Actions 

• Perform supplemental upland Rl activities as described in Technical Memorandum No. 3 (Revision 2) 
pending U S E P A review of IBS response to comments and document approval. This work is tentatively 
scheduled for the week of July 30*, 2012. 

• Perform semi-annual sampling of the groundwater monitoring wells and collect the first round of soil 
vapor samples during the first week of August 2012. 

• Preparation for sediment sampling tentatively scheduled to begin the week of August 20th. 

USEPA Actions 

July 13, 2012 
(1530) 

Review the IBS response to comments on the Technical Memorandum No. 3 
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4) Anticipated Schedule 

A schedule for site-specific work activities was provided in the S S W P with general milestone dates below. 

Deliverable or Milestone Target Date Actual Date 

S S W P Revision 0 Original date of March 5, 2007, revised to 
May 15, 2007. Second revised due date of 
June 5, 2007. 

June 5, 2007 

Respond to U S E P A Completion Report 
Comments 

July 2007 July 25, 2007 

Obtain S S W P Revision 0 Comments 
from U S E P A 

— February 11, 2008 

Respond to U S E P A Comments and 
submit S S W P Revision 1 

March 27, 2008, revised to April 10, 2008 April 10, 2008 

U S E P A Initially Approved Work Plan 
Items - bathymetric survey 

June 2008 Week of June 9, 
2008 

Obtain S S W P Revision 1 Comments 
from U S E P A 

— September 29, 
2008 

Sediment 
Step I Sediment Sampling, sediment 
poling, surface water sampling 

Week of November 3, 2008 Nov. 3-7 and Nov. 
13,2008 

Receive all Step I analytical and toxicity 
testing data 

End of December 2008/Beginning of January 
2009 

January 2009 

Step I Data Validation Completion End of February 2009 February 28, 2009 
Step I Data Interpretation/Memo August 2009 August 19, 2009 
Step II Rl Activities Pre-Scoping 
Meeting 

— November 3, 2009 

Step II Sediment Work Plan to U S E P A January 2010 December 23, 2009 
Obtain Step II Sediment Sampling 
Comments from U S E P A 

~ December 3, 2010 

Respond to U S E P A Comments on Step 
II Sediment Sampling Work Plan 

January 18, 2011 January 18, 2011 

Conference call with U S E P A on critical 
issues 

September 28, 
2011 

Received Conditional Approval of the 
Step II Sediment Work Plan from 
U S E P A 

October 25, 2011 

Submit Step II Sediment Work Plan 
(Revision 1) 

January 31, 2012 January 31, 2012 

Obtain Step II Sediment Sampling Plan 
(Rev 1) Comments from U S E P A 

February 24, 2012 
(draft) 
March 14,2012 
(formal letter) 

Respond to U S E P A Comments on Step 
II Sediment Sampling Work Plan (Rev 
1) and Prepare Work Plan (Rev 2) 

April 30, 2012 April 30, 2012 

Received Approval from U S E P A of Step 
II Sediment Work Plan (Rev 2) 

June 6, 2012 

Perform Step II Sediment Sampling August 2012, pending contractor availability 
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Deliverable or Milestone Target Date Actual Date 

Upland Rl 
Upland Rl field work Scheduled for September 14 through 25, 2009 September 14 

through 23, 2009 
First Quarterly Round of Groundwater 
Monitoring 

October 2009 October 26 & 27, 
2009 

Rl Upland Soil Data Validation 
Completion 

January 2010 January 4, 2010 

Rl Upland Groundwater (1 s t round) 
Data Validation Completion 

February 2010 January 21, 2010 

Second Quarterly Round of 
Groundwater Monitoring 

January 26 & 27, 2010 January 26 & 27, 
2010 

Third Quarterly Round of Groundwater 
Monitoring 

April 2010 April 2 7 & 2 8 , 2010 

Rl Upland Groundwater (2nd round) 
Data Validation Completion 

May 2010 May 26, 2010 

Submit Technical Memorandum for 
Supplemental Rl Activities to U S E P A 

July 2010 Submitted on July 
16,2010 

Fourth Quarterly Round of 
Groundwater Monitoring 

Late July 2010 July 2 6 & 2 7 , 2010 

Post-RI Semi-Annual Groundwater 
Monitoring 

November 2010 November 2 & 3, 
2010 

Respond to comments on Technical 
Memorandum No. 3 for supplemental 
Rl activities 

January 28, 2011 January 28, 2011 

Post-RI Semi-Annual Groundwater 
Monitoring 

May 2011 May 17 & 18, 2011 

Conference call with U S E P A on critical 
issues for Supplemental R l 

September 28, 
2011 

Perform Post-RI Semi-Annual 
Groundwater Monitoring 

November 2011 November 1 & 2, 
2011 

Received Conditional Approval of the 
Technical Memorandum No. 3 

November 10, 2011 

Submit Technical Memorandum No. 3 
(Revision 1) for supplemental Rl 

January 31, 2012 January 30, 2012 

Obtain Technical Memorandum No.3 
(Rev 1) Comments from U S E P A 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to comments on Technical 
Memorandum No. 3 (Rev 1) for 
supplemental Rl activities and Prepare 
Tech Memo No. 3 (Rev 2) 

April 30, 2012 April 30, 2012 

Obtain Technical Memorandum No. 3 
(Rev 2) Comments from U S E P A 

June 6, 2012 

Post-RI Semi-Annual Groundwater 
Monitoring 

August 2012 

Perform Supplemental Rl Activities July 2012, pending U S E P A approval of Tech 
Memo No. 3 (Rev 2) 
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5) Problems or Potential Problems Encountered 

• None. 

6) Actual or Planned Resolution of Problems or Potential Problems 

• None. 

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at 
312.240.4569. 

Sincerely, 

N A T U R A L R E S O U R C E T E C H N O L O G Y , INC. 

cc: Ms. Annette Weissbach, W D N R (via US Mail and email) 
Mr. Naren Prasad, IBS (via email) 
Ms. Catherine Schripsema, CH2M Hill (via email) 
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W W W . N A T U R A L R T . C O M 

Brian G . Hennings, P G 
Hydrogeologist/Project Manager 

Jennifer M. Kahler, P E 
Senior Engineer 




